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FY 24 CIP Progress Report 

Description

Budget Including 
Grants,  

Excluding Force 
Acct Labor % Complete

Estimated FY24 
Expenditure Status

1 Apple Colony Water Main Extension 776,280$                100% 776,280$                    TUD Crews expected to be complete by June 30th.
2 Longeway Intertie 587,021$                100% 587,021$                    TUD crews work including contractor paving complete.
3 Mill Villa Sewer Lift Station Rehabilitation 40,992$                   100% 40,992$                       Complete.
4 Mill Villa Well Replacement Project 70,202$                   100% 70,202$                       Complete.
5 Mono Village Lift Station  1,031,657$           100% 1,221,209$               Contractor expected to be complete by June 30th.   Bids were higher than budget.
6 Parrotts Ferry Lift Station Rehabilitation 64,761$                   100% 64,761$                       Complete.
7 Quartz Tower Gate Lifters 10,000$                   100% 10,000$                       Complete.
8 Replace #142 2007 John Deer 410J 180,351$                100% 180,351$                    Complete.
9 Replace #200 2010 Chevy Colorado 40,314$                   100% 40,314$                       Complete.

10 Ridgewood Transmission Line to consolidate SV and PLP 196,145$                100% 196,145$                    Complete.
11 Sonora Regional WWTP permitting & construction 8,124,492$           100% 8,124,492$               Contractor to be complete by June 30th.
12 Twain Harte Wastewater Treatment Plant Improvements 100,000$                100% 110,000$                    Company has removed the components and is fabricating repair parts.   Completion expected by June 30th.
13 Warehouse Expansion Building 24,904$                   100% 24,904$                       Complete.
14 Replace #215 Chevy Silverado  50,000$                   100% 50,000$                       Complete.
15 Muller Mutual Consolidation ‐$                            80% ‐$                                Nearly complete with construction funding application.
16 Zone 4 Tank 0.5 MG Steel Welded & Pump Station 1,270,874$           80% 1,016,699$               Tank to be complete by June 30th.   TUD Crews to return and complete the pump station.   
17 Mt Provo Transmission & Intertie 590,210$                75% 442,658$                    On‐going construction by TUD crews.
18 Sierra Pines WTP 100,000$                75% 75,000$                       Permits secured.   Owner Advisor hired.   Moving toward issuance of RFP for Design Build
19 Sonora WTP Improvements 135,000$                70% 94,500$                       Waiting on PG&E.   Hope to complete by June 30th.
20 Techite Pipeline Phase 3 1,950,660$           60% 1,170,396$               Bypass in operation.   Contractor installing main line.
21 Willow Springs Lift Station Replacement 442,145$                40% 176,858$                    Design is complete and all materials have been ordered.   Sumps are on‐site.   TUD crews to mobilize soon.
22 Mono Village Tanks Consolidation 641,439$                30% 192,432$                    Site work complete.   Contract awarded.   Awaiting for contractor to mobilize.
23 Miner's Shack Shoot Flume  8,000$                      25% 2,000$                          On‐going design and BLM coordination.
24 Sullivan Creek Crossing Replacement 110,000$                25% 27,500$                       Easements secured.   Pipe bridge ordered.   Awaiting bridge submittals.
25 Cedar Ridge Upper Tanks Replacement 130,000$                20% 26,000$                       Land acquisition,  survey,  tree clearing,  geotech complete.
26 Reclamation System Improvements 37,247$                   20% 7,449$                          Consultant is preparing environmental.   Easement acquisition on‐going.
27 126K Tank Replacement 148,064$                10% 14,806$                       Survey and mapping complete.   Design in process.
28 Valley Vista Tank (TUD Cost Share) ‐$                            10% ‐$                                Design is complete.   Awaiting REAP grant and developer before moving forward.
29 Zone 2 Tank Replacement 10,000$                   5% 500$                               Easement acquisition has stalled.   TUD plans to modify design.   Geotech already complete.
30 Rainbow Tank Land Acquisition 12,351$                   0% ‐$                                Negotiations with property owner have stalled.
31 Sonora WTP Flocculation and Sedimentation Basin Rehabilitation 185,000$                0% ‐$                                Defer to future year.
32 FY24 SCADA Upgrades ‐NOT USING 15,000$                   0% ‐$                                Not used.

17,083,109$        86% 14,743,469$           

Budget Est.  Expense % Complete
Water 7,231,815$               4,987,708$               69%
Sewer 10,071,549$            9,961,016$               99%
Total 17,303,364$            14,948,724$            86%
Incomplete 2,354,640$               0%

Excluding RWWTP
Water 7,231,815$               4,987,708$               69%
Sewer 1,947,057$               1,836,524$               94%
Total 9,178,872$               6,824,232$               74%
Incomplete 2,354,640$               0%
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